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ESTIMATE RUN 04/06/2017

ESTIMATE SUMMARY 14:30:19

CONTID: C20368         ESTIMATE NO: 0005 FINL 2005

PCN: 20368-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 CULVERT MM 211.68 SILVERTHORNE PERCENT TIME:

PROJECT NO: NHPP0703-425                  

I-70 CULVERT MM 211.68 SILVERTHORNE

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 758,827.00 PARTICIPATING $ $ 5,052.00

AWARD PROJECT AMT: 783,835.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,757.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.35

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

5,052.00

5,052.00

16,809.53

$

$

$

$

758,827.00

0.00

758,827.00

0.00

758,827.00

0.00

0.00

758,827.00

0.00

AMOUNT DUE 758,827.00 16,809.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,809.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

82.0 TIME ALLOW: 11/1/2016 ??:??:??

ORIG TIME ALLOW: 11/1/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/08/2016

08/08/2016

10/28/2016

10/28/2016

04/06/2017

12/17/2015

12/29/2015

01/13/2016

08/08/2016
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PCN: 20368-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0703-425                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0010 Removal of End Section 1.000

0.000

202-00037  
 

800.001.000

0.00

1.000

EACH

800.00000

0015 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

0.000

LF  

140.00000

0020 Unclassified Excavation (Complete In Place) 92.000

0.000

203-00010  
 

6,900.0092.000

0.00

92.000

CY  

75.00000

0025 Blading 15.000

0.000

203-01500  
 

2,625.0015.000

0.00

15.000

HOUR

175.00000

0030 Dozing 27.000

0.000

203-01550  
 

9,450.0027.000

0.00

27.000

HOUR

350.00000

0035 Hydraulic Excavator 10.000

0.000

203-01565  
 

2,750.0010.000

0.00

10.000

HOUR

275.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

50.00000

0045 Structure Backfill (Class 1) 15.000

0.000

206-00100  
 

5,250.0015.000

0.00

15.000

CY  

350.00000

0050 Topsoil 20.000

0.000

207-00205  
 

800.0020.000

0.00

20.000

CY  

40.00000

0055 Stockpile Topsoil 20.000

0.000

207-00210  
 

800.0020.000

0.00

20.000

CY  

40.00000
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PCN: 20368-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0703-425                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 2 (18 Inch) 120.000

0.000

208-00009  
 

780.00120.000

0.00

120.000

LF  

6.50000

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,750.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

185.00000

0080 Removal of Trash 6.000

0.000

208-00107  
 

1,680.006.000

0.00

6.000

HOUR

280.00000

0085 Erosion Control Supervisor 15.000

0.000

208-00206  
 

1,200.0015.000

0.00

15.000

DAY 

80.00000

0090 Temporary Diversion 2,000.000

0.000

208-00301  
 

190,000.002,000.000

0.00

2,000.000

LF  

95.00000

0095 *Seeding (Native) 0.300

0.000

212-00006  
 

930.000.300

0.00

0.300

ACRE

3,100.00000

0100 *Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

1,440.000.300

0.00

0.300

ACRE

4,800.00000

0105 *Soil Retention Blanket (Coconut)(Photodegradable Class
2) 

300.000

0.000

216-00122  
 

1,650.00300.000

0.00

300.000

SY  

5.50000

0110 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

95.00000
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PCN: 20368-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0703-425                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

95.00000

0120 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0125 Aggregate Base Course (Class 1) 4.000

0.000

304-01005  
 

940.004.000

0.00

4.000

CY  

235.00000

0130 Riprap 30.000

0.000

506-00000  
 

4,050.0030.000

0.00

30.000

CY  

135.00000

0135 Grouted Riprap 30.000

0.000

506-00030  
 

15,300.0030.000

0.00

30.000

CY  

510.00000

0140 *Concrete Class B 14.000

0.000

601-01000  
 

25,200.0014.000

0.00

14.000

CY  

1,800.00000

0145 Concrete Class D (Miscellaneous) 0.000

0.000

601-03020  
 

0.000.000

0.00

0.000

CY  

6,600.00000

0150 *Reinforcing Steel 794.000

0.000

602-00000  
 

2,382.00794.000

0.00

794.000

LB  

3.00000

0155 Prepare Culvert Pipe (48 Inch) 150.000

0.000

603-00047  
 

16,500.00150.000

0.00

150.000

LF  

110.00000

0160 Culvert Lining (48 Inch)(Special) 150.000

0.000

603-00049  
 

69,750.00150.000

0.00

150.000

LF  

465.00000

0165 Prepare Culvert Pipe (60 Inch) 255.000

0.000

603-00061  
 

28,050.00255.000

0.00

255.000

LF  

110.00000
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PCN: 20368-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0703-425                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Culvert Lining (60 Inch)(Special) 255.000

0.000

603-00062  
 

114,750.00255.000

0.00

255.000

LF  

450.00000

0175 8 Inch Corrugated Steel Pipe 0.000

0.000

603-10080  
 

0.000.000

0.00

0.000

LF  

105.00000

0180 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

0.000

LF  

100.00000

0185 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

0.000

LF  

625.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0195 Trash Guard Special 1.000

0.000

616-30499  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0200 *Mobilization 0.945

0.055

626-00000  
 

75,000.001.000

4,125.00

1.000

L S 

75,000.00000

0205 Public Information Services 1.000

0.000

626-01000  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

0210 *Traffic Control Inspection 82.000

0.000

630-00007  
 

32,800.0082.000

0.00

82.000

DAY 

400.00000

0215 *Traffic Control Management 3.000

0.000

630-00012  
 

1,500.003.000

0.00

3.000

DAY 

500.00000

0220 *Construction Traffic Sign (Panel Size A) 1.800

0.200

630-80341  
 

60.002.000

6.00

2.000

EACH

30.00000
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PCN: 20368-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0703-425                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 4.500

0.500

630-80342  
 

150.005.000

15.00

5.000

EACH

30.00000

0230 *Construction Traffic Sign (Panel Size C) 2.700

0.300

630-80343  
 

90.003.000

9.00

3.000

EACH

30.00000

0235 *Construction Traffic Sign (Special) 122.400

13.600

630-80344  
 

6,120.00136.000

612.00

136.000

SF  

45.00000

0240 *Portable Message Sign Panel 8.000

0.000

630-80359  
 

960.008.000

0.00

8.000

DAY 

120.00000

0245 *Drum Channelizing Device 44.100

4.900

630-80360  
 

2,450.0049.000

245.00

49.000

EACH

50.00000

0250 *Drum Channelizing Device (With Light) (Flashing) 4.500

0.500

630-80363  
 

250.005.000

25.00

5.000

EACH

50.00000

0255 *Traffic Cone 67.500

7.500

630-80380  
 

150.0075.000

15.00

75.000

EACH

2.00000

0260 *Mobile Attenuator 82.000

0.000

630-85041  
 

24,600.0082.000

0.00

82.000

DAY 

300.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20368-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0703-425                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 Annular Space Grouting 53.000

0.000

603-00001  
 

31,800.0053.000

0.00

53.000

CY  

600.00000

0290 Added Item (Dollar)/ Additional costs for pipe, 
Differing site conditions

40,220.000

0.000

900-00006  
 

40,220.0040,220.000

0.00

40,220.000

DOL 

1.00000

CAT 758,827.005,052.00758,827.00CURRENT AMT0200 $ $ $

$ 758,827.005,052.00$758,827.00$CURRENT AMTPROJECT TOTAL


